
ID Task Name Duration Start Finish

1 Shutdown Start Date 0 days Mon 06-08-07 Mon 06-08-07

2 Booster Cooldown 5 days Mon 06-08-07 Fri 10-08-07

3 Shutdown Duration 9 wks Mon 06-08-07 Fri 05-10-07

4 Power Outage Booster West 1 day? Mon 06-08-07 Mon 06-08-07

5 Power Outage Booster East 1 day? Mon 06-08-07 Mon 06-08-07

6 Booster Startup 0 days Fri 05-10-07 Fri 05-10-07

7

8

9 Clean Up Jobs 1 day? Mon 06-08-07 Mon 06-08-07

10 Old Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

11 Magnets 1 day? Mon 06-08-07 Mon 06-08-07

12 Stands 1 day? Mon 06-08-07 Mon 06-08-07

13 Cables 1 day? Mon 06-08-07 Mon 06-08-07

14 Instrumentation 1 day? Mon 06-08-07 Mon 06-08-07

15 Access Area Cleanup 1 day? Mon 06-08-07 Mon 06-08-07

16 Move magnets to transport (MR) 1 day? Mon 06-08-07 Mon 06-08-07

17 Rad Waste Removal 1 day? Mon 06-08-07 Mon 06-08-07

18 Power Supply Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

19 GMPS 1 day? Mon 06-08-07 Mon 06-08-07

20 Oil 1 day? Mon 06-08-07 Mon 06-08-07

21 Clean connections 1 day? Mon 06-08-07 Mon 06-08-07

22 Dehumidifier/Desiccant 1 day? Mon 06-08-07 Mon 06-08-07

23 Sextupoles 1 day? Mon 06-08-07 Mon 06-08-07

24 Re-cable shorts (using long PS) 1 day? Mon 06-08-07 Mon 06-08-07

25 Move 400 MeV PS off MI-8 dump supply 1 day? Mon 06-08-07 Mon 06-08-07

26 Database Changes 1 day? Mon 06-08-07 Mon 06-08-07

27 Cabling Changes 1 day? Mon 06-08-07 Mon 06-08-07

28 MP02 Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

29 MP03 Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

30 ORBMP Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

31 Remove old power supply QDB1, QFB2,QDB3, QFB4, QDB5 1 day? Mon 06-08-07 Mon 06-08-07
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ID Task Name Duration Start Finish

32 Clean up racks near the old Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

33 Move Bex 12 to another supply (VL12 supply) 1 day? Mon 06-08-07 Mon 06-08-07

34 Chopper maintenance 1 day? Mon 06-08-07 Mon 06-08-07

35 Connect up OFF tube? 1 day? Mon 06-08-07 Mon 06-08-07

36 400 MeV PS software changes 1 day? Mon 06-08-07 Mon 06-08-07

37 Grounding (connections & changes) 1 day? Mon 06-08-07 Mon 06-08-07

38 MP02 1 day? Mon 06-08-07 Mon 06-08-07

39 West Gallery 1 day? Mon 06-08-07 Mon 06-08-07

40 Tunnel Grounding 1 day? Mon 06-08-07 Mon 06-08-07

41 Kicker Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

42 Check al breaker panels-heat leakage 1 day? Mon 06-08-07 Mon 06-08-07

43 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

44 Ion Pumps 1 day? Mon 06-08-07 Mon 06-08-07

45 Replacement 1 day? Mon 06-08-07 Mon 06-08-07

46 Cabling work/changes 1 day? Mon 06-08-07 Mon 06-08-07

47 PS work 1 day? Mon 06-08-07 Mon 06-08-07

48 Valve work 1 day? Mon 06-08-07 Mon 06-08-07

49 Software/Firmware changes (hardware changes-software work 1 day? Mon 06-08-07 Mon 06-08-07

50 Documentation 1 day? Mon 06-08-07 Mon 06-08-07

51 General Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

52 Lights 1 day? Mon 06-08-07 Mon 06-08-07

53 Ranson Work 1 day? Mon 06-08-07 Mon 06-08-07

54 Sumps (FESS) 1 day? Mon 06-08-07 Mon 06-08-07

55 AC? 1 day? Mon 06-08-07 Mon 06-08-07

56 Tunnel Cleaning at the end of the shutdown 1 day? Mon 06-08-07 Mon 06-08-07

57 Ventilation Fans 1 day? Mon 06-08-07 Mon 06-08-07

58 RF Anode skids 1 day? Mon 06-08-07 Mon 06-08-07

59 RF 1 day? Mon 06-08-07 Mon 06-08-07

60 Corrector Project 106 days? Mon 21-05-07 Mon 15-10-07

61 Upstairs 106 days? Mon 21-05-07 Mon 15-10-07

62 Power Supply Racks 62 days Mon 21-05-07 Tue 14-08-07
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ID Task Name Duration Start Finish

63 G11-RR7-2; G11-RR7-1 (by BTE) 37 days Mon 21-05-07 Tue 10-07-07

64 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

65 Install Corrector Equipment 5 days Mon 02-07-07 Fri 06-07-07

66 Cabling of Racks 2 days Mon 09-07-07 Tue 10-07-07

67 G14-RR5-2; G14-RR5-1 (by mid BGE) 42 days Mon 21-05-07 Tue 17-07-07

68 Prepare Racks 1 wk Mon 21-05-07 Fri 25-05-07

69 Install Corrector Equipment 3 days Wed 11-07-07 Fri 13-07-07

70 Cabling of Racks 2 days Mon 16-07-07 Tue 17-07-07

71 G16-RR2-2; G116-RR2-1 (by BLLRF) 47 days Mon 21-05-07 Tue 24-07-07

72 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

73 Install Corrector Equipment 5 days Mon 16-07-07 Fri 20-07-07

74 Cabling of Racks 2 days Mon 23-07-07 Tue 24-07-07

75 G21-RR4-3; G21-RR4-2 (by GMPS) 15 days Wed 25-07-07 Tue 14-08-07

76 Prepare Racks 2 wks Wed 25-07-07 Tue 07-08-07

77 Install Corrector Equipment 3 days Wed 08-08-07 Fri 10-08-07

78 Cabling of Racks 2 days Mon 13-08-07 Tue 14-08-07

79 G24-RR1-1; G24-RR1-2 (by mid BGW) 36 days Fri 15-06-07 Fri 03-08-07

80 Prepare Racks 3.2 wks Fri 15-06-07 Fri 06-07-07

81 Install Corrector Equipment 5 days Mon 30-07-07 Fri 03-08-07

82 Cabling of Racks 2 days Thu 02-08-07 Fri 03-08-07

83 G04-RR0-7; G04-RR0-6 (in BTW) 32 days Mon 21-05-07 Tue 03-07-07

84 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

85 Install Corrector Equipment 10 days Mon 18-06-07 Fri 29-06-07

86 Cabling of Racks 2 days Mon 02-07-07 Tue 03-07-07

87 LCW connections 18 days Mon 23-07-07 Wed 15-08-07

88 Cabling 51 days Mon 06-08-07 Mon 15-10-07

89 Pull Cables 18 days Mon 06-08-07 Wed 29-08-07

90 Magnet connections 48 days Thu 09-08-07 Mon 15-10-07

91 PS Rack power issues 24 days Thu 09-08-07 Tue 11-09-07

92 Controls 9 days Mon 06-08-07 Thu 16-08-07

93 Database issues 3 days Mon 06-08-07 Wed 08-08-07

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 3 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

94 Parameter page work 5 days Thu 09-08-07 Wed 15-08-07

95 Programs/Controls work 5 days Thu 09-08-07 Wed 15-08-07

96 Testing of software 5 days Fri 10-08-07 Thu 16-08-07

97 Safety/Interlocks 1 day? Mon 06-08-07 Mon 06-08-07

98 Downstairs 34 days? Mon 06-08-07 Thu 20-09-07

99 Magnet removal 1 day? Mon 06-08-07 Mon 06-08-07

100 Storage of old BPM's & Magnets 1 day? Mon 06-08-07 Mon 06-08-07

101 Old Cables 1 day? Mon 06-08-07 Mon 06-08-07

102 Pull back and cut 1 day? Mon 06-08-07 Mon 06-08-07

103 Label the cut cables 1 day? Mon 06-08-07 Mon 06-08-07

104 Remove when possible 1 day? Mon 06-08-07 Mon 06-08-07

105 Magnet Installation 34 days? Mon 06-08-07 Thu 20-09-07

106 Installation @ L17 3 days Mon 06-08-07 Wed 08-08-07

107 Vacuum prep 1 hr Mon 06-08-07 Mon 06-08-07

108 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

109 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

110 Survey magnet 4 hrs Mon 06-08-07 Tue 07-08-07

111 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

112 Electrical connection (termination) 1.5 days Tue 07-08-07 Wed 08-08-07

113 Installation @ L18 3.25 days Thu 09-08-07 Tue 14-08-07

114 Vacuum prep 2 hrs Thu 09-08-07 Thu 09-08-07

115 Magnet removal 2 hrs Thu 09-08-07 Thu 09-08-07

116 Magnet installation 4 hrs Thu 09-08-07 Thu 09-08-07

117 Survey magnet 4 hrs Fri 10-08-07 Fri 10-08-07

118 Connect water 2 hrs Fri 10-08-07 Fri 10-08-07

119 Electrical connection (termination) 1.5 days Fri 10-08-07 Tue 14-08-07

120 Installation @ L19 3.25 days Tue 14-08-07 Fri 17-08-07

121 Vacuum prep 2 hrs Tue 14-08-07 Tue 14-08-07

122 Magnet removal 2 hrs Tue 14-08-07 Tue 14-08-07

123 Magnet installation 4 hrs Tue 14-08-07 Wed 15-08-07

124 Survey magnet 4 hrs Wed 15-08-07 Wed 15-08-07

Ben Ogert,Danny Douglas

crew 1

crew 2

alignment

Water Techs

Booster Techs

Ben Ogert,Danny Douglas

crew 1
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alignment

Water Techs

Booster Techs
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ID Task Name Duration Start Finish

125 Connect water 2 hrs Wed 15-08-07 Wed 15-08-07

126 Electrical connection (termination) 1.5 days Thu 16-08-07 Fri 17-08-07

127 Installation @ L20 3.25 days Fri 17-08-07 Wed 22-08-07

128 Vacuum prep 2 hrs Fri 17-08-07 Fri 17-08-07

129 Magnet removal 2 hrs Fri 17-08-07 Fri 17-08-07

130 Magnet installation 4 hrs Mon 20-08-07 Mon 20-08-07

131 Survey magnet 4 hrs Mon 20-08-07 Mon 20-08-07

132 Connect water 2 hrs Tue 21-08-07 Tue 21-08-07

133 Electrical connection (termination) 1.5 days Tue 21-08-07 Wed 22-08-07

134 Installation @ L21 3.25 days Wed 22-08-07 Mon 27-08-07

135 Vacuum prep 2 hrs Wed 22-08-07 Wed 22-08-07

136 Magnet removal 2 hrs Thu 23-08-07 Thu 23-08-07

137 Magnet installation 4 hrs Thu 23-08-07 Thu 23-08-07

138 Survey magnet 4 hrs Thu 23-08-07 Fri 24-08-07

139 Connect water 2 hrs Fri 24-08-07 Fri 24-08-07

140 Electrical connection (termination) 1.5 days Fri 24-08-07 Mon 27-08-07

141 Installation @ L22 3.25 days Tue 28-08-07 Fri 31-08-07

142 Vacuum prep 2 hrs Tue 28-08-07 Tue 28-08-07

143 Magnet removal 2 hrs Tue 28-08-07 Tue 28-08-07

144 Magnet installation 4 hrs Tue 28-08-07 Tue 28-08-07

145 Survey magnet 4 hrs Wed 29-08-07 Wed 29-08-07

146 Connect water 2 hrs Wed 29-08-07 Wed 29-08-07

147 Electrical connection (termination) 1.5 days Wed 29-08-07 Fri 31-08-07

148 Installation @ L23 3.25 days Fri 31-08-07 Wed 05-09-07

149 Vacuum prep 2 hrs Fri 31-08-07 Fri 31-08-07

150 Magnet removal 2 hrs Fri 31-08-07 Fri 31-08-07

151 Magnet installation 4 hrs Fri 31-08-07 Mon 03-09-07

152 Survey magnet 4 hrs Mon 03-09-07 Mon 03-09-07

153 Connect water 2 hrs Mon 03-09-07 Mon 03-09-07

154 Electrical connection (termination) 1.5 days Tue 04-09-07 Wed 05-09-07

155 Installation @ L24 3.25 days Wed 05-09-07 Mon 10-09-07

Water Techs

Booster Techs

Ben Ogert,Danny Douglas
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crew 2

alignment

Water Techs
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Ben Ogert,Danny Doug
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ID Task Name Duration Start Finish

156 Vacuum prep 2 hrs Wed 05-09-07 Wed 05-09-07

157 Magnet removal 2 hrs Wed 05-09-07 Wed 05-09-07

158 Magnet installation 4 hrs Thu 06-09-07 Thu 06-09-07

159 Survey magnet 4 hrs Thu 06-09-07 Thu 06-09-07

160 Connect water 2 hrs Fri 07-09-07 Fri 07-09-07

161 Electrical connection (termination) 1.5 days Fri 07-09-07 Mon 10-09-07

162 Installation @ L4 3.25 days Mon 06-08-07 Thu 09-08-07

163 Vacuum prep(L4,5,6) 2 hrs Mon 06-08-07 Mon 06-08-07

164 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

165 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

166 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

167 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

168 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

169 Installation @ L5 3.25 days Thu 09-08-07 Tue 14-08-07

170 Magnet removal 2 hrs Thu 09-08-07 Thu 09-08-07

171 Magnet installation 4 hrs Thu 09-08-07 Thu 09-08-07

172 Survey magnet 4 hrs Fri 10-08-07 Fri 10-08-07

173 Connect water 2 hrs Fri 10-08-07 Fri 10-08-07

174 Electrical connection (termination) 1.5 days Fri 10-08-07 Tue 14-08-07

175 Restore Rough Vacuum 2 hrs Tue 14-08-07 Tue 14-08-07

176 Installation @ L16 3.25 days Mon 06-08-07 Thu 09-08-07

177 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

178 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

179 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

180 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

181 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

182 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

183 Installation @ L15 3.25 days Mon 06-08-07 Thu 09-08-07

184 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

185 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

186 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07
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crew 1

crew 2

alignment

Water Techs

Booster Techs

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 6 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

187 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

188 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

189 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

190 Installation @ L14 3.25 days Mon 06-08-07 Thu 09-08-07

191 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

192 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

193 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

194 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

195 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

196 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

197 Installation @ L13 3.25 days Mon 06-08-07 Thu 09-08-07

198 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

199 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

200 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

201 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

202 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

203 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

204 Installation @ L12 4.75 days Mon 06-08-07 Fri 10-08-07

205 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

206 Kicker work (modify stand; install new kickers) 1 day Mon 06-08-07 Tue 07-08-07

207 Magnet removal 2 hrs Tue 07-08-07 Tue 07-08-07

208 Magnet installation 8 hrs Tue 07-08-07 Wed 08-08-07

209 Survey magnet 4 hrs Wed 08-08-07 Wed 08-08-07

210 Connect water 2 hrs Thu 09-08-07 Thu 09-08-07

211 Electrical connection (termination) 1.5 days Thu 09-08-07 Fri 10-08-07

212 Installation @ L11 3.25 days Mon 06-08-07 Thu 09-08-07

213 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

214 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

215 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

216 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

217 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07
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crew 2

crew 2
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ID Task Name Duration Start Finish

218 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

219 Installation @ L10 3.25 days Mon 06-08-07 Thu 09-08-07

220 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

221 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

222 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

223 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

224 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

225 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

226 Installation @ L9 3.25 days Mon 06-08-07 Thu 09-08-07

227 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

228 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

229 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

230 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

231 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

232 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

233 Installation @ L8 3.25 days Mon 06-08-07 Thu 09-08-07

234 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

235 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

236 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

237 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

238 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

239 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

240 Installation @ L7 3.25 days Mon 06-08-07 Thu 09-08-07

241 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

242 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

243 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

244 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

245 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

246 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

247 Installation @ L1 6.75 days? Mon 06-08-07 Tue 14-08-07

248 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

crew 2

crew 2

crew 2

crew 2
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crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 8 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

249 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

250 Magnet installation 8 hrs Mon 06-08-07 Tue 07-08-07

251 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

252 Connect water 2 hrs Wed 08-08-07 Wed 08-08-07

253 Electrical connection (termination) 1.5 days Wed 08-08-07 Thu 09-08-07

254 Install Crawling Wire 2.5 days? Thu 09-08-07 Tue 14-08-07

255 Survey Wire 4 hrs Tue 14-08-07 Tue 14-08-07

256 Installation @ L2 4.75 days Tue 14-08-07 Tue 21-08-07

257 Vacuum prep 2 hrs Tue 14-08-07 Tue 14-08-07

258 Kicker work (modify stand; install new kickers) 1 day Wed 15-08-07 Wed 15-08-07

259 Magnet removal 2 hrs Thu 16-08-07 Thu 16-08-07

260 Magnet installation 8 hrs Thu 16-08-07 Fri 17-08-07

261 Survey magnet 4 hrs Fri 17-08-07 Fri 17-08-07

262 Connect water 2 hrs Fri 17-08-07 Fri 17-08-07

263 Electrical connection (termination) 1.5 days Mon 20-08-07 Tue 21-08-07

264 Installation @ L3 4.25 days Tue 21-08-07 Mon 27-08-07

265 Vacuum prep 2 hrs Tue 21-08-07 Tue 21-08-07

266 Remove Dogleg & BEX3 Magnets 4 hrs Tue 21-08-07 Wed 22-08-07

267 Magnet removal 2 hrs Wed 22-08-07 Wed 22-08-07

268 Install Dogleg & Corrector Pkge 1 day Wed 22-08-07 Thu 23-08-07

269 Survey magnet 4 hrs Thu 23-08-07 Thu 23-08-07

270 Connect water 2 hrs Fri 24-08-07 Fri 24-08-07

271 Electrical connection (termination) 1.5 days Fri 24-08-07 Mon 27-08-07

272 Installation @ L6 3.75 days Mon 06-08-07 Thu 09-08-07

273 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

274 Remove shielding 2 hrs Mon 06-08-07 Mon 06-08-07

275 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

276 Magnet installation 4 hrs Mon 06-08-07 Tue 07-08-07

277 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

278 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

279 Install shielding 2 hrs Wed 08-08-07 Wed 08-08-07
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ID Task Name Duration Start Finish

280 Electrical connection (termination) 1.5 days Wed 08-08-07 Thu 09-08-07

281 Safety 1 day? Mon 06-08-07 Mon 06-08-07

282 Penetrations open/close 1 day? Mon 06-08-07 Mon 06-08-07

283 Cable connection 1 day? Mon 06-08-07 Mon 06-08-07

284 Testing/checkout of connections and magnets 1 day? Mon 06-08-07 Mon 06-08-07

285 Vacuum work 34 days Mon 06-08-07 Thu 20-09-07

286 LCW/flow issues 1 day? Mon 06-08-07 Mon 06-08-07

287 BPM /Loss monitors Connections 1 hr Mon 06-08-07 Mon 06-08-07

288 LCW 9 days? Mon 06-08-07 Thu 16-08-07

289 What part of upgrade will be done? 5 days? Mon 06-08-07 Fri 10-08-07

290 Drain Water System 5 days Mon 06-08-07 Fri 10-08-07

291 CUB work 1 day? Mon 06-08-07 Mon 06-08-07

292 Gallery work 1 day? Mon 06-08-07 Mon 06-08-07

293 RF Connections/maintenance 1 day? Mon 06-08-07 Mon 06-08-07

294 Tunnel work -strainers/ monitor O2 1 day? Mon 06-08-07 Mon 06-08-07

295 Replace black tubing in the candy canes with white tubing 6 days Mon 06-08-07 Mon 13-08-07

296 Repair L14-1 manifold leak under candy canes 1 day Tue 14-08-07 Tue 14-08-07

297 Inspect two tunnel strainers; if dirty, clean or replace the remaining strainers 2 days Wed 15-08-07 Thu 16-08-07

298 Re-start Water System (pump turn on and fill) 3 days Mon 06-08-07 Wed 08-08-07

299 Inspect and Repair Water System (leaks) 2 days Thu 09-08-07 Fri 10-08-07

300 Collimators 1 day? Mon 06-08-07 Mon 06-08-07

301 Fix bad BLM/BPM 1 day? Mon 06-08-07 Mon 06-08-07

302 Move before shutdown begins 1 day? Mon 06-08-07 Mon 06-08-07

303 Ion Pumps 1 day? Mon 06-08-07 Mon 06-08-07

304 Kicker/Pingers 1 day? Mon 06-08-07 Mon 06-08-07

305 New beam tubes 1 day? Mon 06-08-07 Mon 06-08-07

306 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

307 Stand modification for new corrector package 1 day? Mon 06-08-07 Mon 06-08-07

308 Add/move BPM at Long 20 1 day? Mon 06-08-07 Mon 06-08-07

309 Pull cables to MCR 1 day? Mon 06-08-07 Mon 06-08-07

310 Cable pull - Iiroom to MCR 1 day? Mon 06-08-07 Mon 06-08-07
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ID Task Name Duration Start Finish

311 Add gap detector to MI-8 Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

312 Cable Pull 1 day? Mon 06-08-07 Mon 06-08-07

313 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

314 Q800 replacement 2.75 days Mon 06-08-07 Wed 08-08-07

315 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

316 As found survey 4 hrs Mon 06-08-07 Mon 06-08-07

317 Removal of bad magnet 4 hrs Mon 06-08-07 Tue 07-08-07

318 Install new magnet 4 hrs Tue 07-08-07 Tue 07-08-07

319 Survey new magnet 4 hrs Tue 07-08-07 Wed 08-08-07

320 Pumpdown and leak check 4 hrs Wed 08-08-07 Wed 08-08-07
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